

## PROJECT STATUS REPORT

INSTRUCTIONS

ITEM 8 Entries will be taken from codes listed on the reverse side of this page 3.

ITEM 20 Enter concise project progress information sufficiently complete so that reference to other reports will not be necessary. Changes in program scheduling should be fully explained. If additional space is required, a separate 8 x 10% sheet will be used. Identify particular report and mark proper security classifications.

<p><b>ITEM 20</b> Enter concise project progress information sufficiently complete so that reference to other reports will not be necessary. Changes in program scheduling should be fully explained. If additional space is required, a separate 8 x 10 1/2 sheet will be used. Identify particular report and mark proper security classifications.</p>		
<p><b>1. PROGRAM STRUCTURE</b></p> <p>921A</p>	<p><b>2. PROJECT NR OR SYSTEM TEST OBJ NR</b></p>	<p><b>3. TASK, ESP OR TEST NUMBER</b></p> <p>62B01</p>
<p><b>4. AFMTC PROJECT DIRECTIVE NR</b></p> <p>62-17</p>	<p><b>5. AFSC PRIORITY</b></p> <p>20F</p>	<p><b>6. REPORTING PERIOD</b></p> <p>January 1964</p>

7. TITLE AND OBJECTIVE

EXPERIMENTAL PERSONNEL PARACHUTE (MULTI-STAGE)

To determine the opening reliability of a multi-stage parachute assembly to be used by parachutist from high altitudes.

8. SCHEDULE		CURRENT FY <u>64</u>										FY <u>65</u>										FY <u>66</u> QTRS				FY <u>67</u> QTRS						
		J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	1st	2d	3d	4th	1st	2d	3d
CURRENT SCHEDULE								U	N	K	N	O	W	N																		
NEW SCHEDULE																																
CHG CODE																																
9. FIRST FLIGHT/TEST		10. LATEST FLIGHT/TEST						11. FINAL FLIGHT/TEST						12. TOTAL FLIGHT HRS REQ						13. ACFT SERIAL NR												
14. % PLANNING COMPLETED		15. % INSTRUMENTATION COMPLETED				16. % TESTING COMPLETED				17. % DATA REDUCTION COMPLETED				18. % REPORT COMPLETED				19. % TOTAL COMPLETED														
10/90		5/90				70/90				10/90				5/0				100/85														

20. REMARKS
-------------

LIC 9121    WSC 3

Tests completed: 225                      Tests documented: 227

Tests documented: 227

Aircraft hours flown to date: Documented aircraft hours remaining:

Documented aircraft hours remaining:

Test	Photo	Test	Photo
C-130 - 56.1	T-28 - 23.4	C-130 - 13.0	
B-66 - 36.0	T-33 - 61.0		
	B-57 - 6.0		
	F-104 - 1.5		
	F-100 - 18.0		
	H-21 - 19.0		
	T-38 - 4.0		

Photo		
T-28	-	23.4
T-33	-	61.0
B-57	-	6.0
F-104	-	1.5
F-100	-	18.0
H-21	-	19.0
T-38	-	4.0

Test  
C-130 - 13.0

## Photo

No tests. This project is being held in abeyance by the AFSC Project Officer.

On file USAF release  
instructions apply.

21. DATE	22. OFFICE SYMBOL AND TELEPHONE EXT	23. SIGNATURE OF PROJECT OFFICER
31 January 1964	FTLGM/266	Charles O. Laine CWO Charles O. Laine

## PROJECT STATUS REPORT

## INSTRUCTIONS

ITEM 8 Entries will be taken from codes listed on ~~the front cover of this form~~ page 3.

ITEM 20 Enter concise project progress information sufficiently complete so that reference to other reports will not be necessary. Changes in program scheduling should be fully explained. If additional space is required, a separate 8 x 10 1/2 sheet will be used. Identify particular report and mark proper security classifications.

1. PROGRAM STRUCTURE		2. PROJECT NR OR SYSTEM TEST OBJ NR		3. TASK, ESP OR TEST NUMBER																												
921A				62B02																												
4. AFFTC PROJECT DIRECTIVE NR		5. AFSC PRIORITY		6. REPORTING PERIOD																												
62-26		75A		January 1964																												
7. TITLE AND OBJECTIVE																																
EXTRACTION FORCE TRANSFER DEVICE																																
To investigate the performance of an extraction force transfer device to determine whether any conditions of use could result in premature release which would affect safety of flight.																																
8. SCHEDULE	CURRENT FY 64										FY 65										FY 66 QTRS				FY 67 QTRS							
	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	1st	2d	3d	4th	1st	2d	3d	4th
CURRENT SCHEDULE							F	F	F	F	F	F																				
NEW SCHEDULE																																
CHG CODE																																
9. FIRST FLIGHT/TEST		10. LATEST FLIGHT/TEST				11. FINAL FLIGHT/TEST				12. TOTAL FLIGHT HRS REQ				13. ACFT SERIAL NR																		
14. % PLANNING COMPLETED		15. % INSTRUMENTATION COMPLETED				16. % TESTING COMPLETED				17. % DATA REDUCTION COMPLETED				18. % REPORT COMPLETED				19. % TOTAL COMPLETED														
10/100		10/93				70/92				5/92				5/0				100/87														

## 20. REMARKS

LIC 9124 WSC 3

Tests completed: 31

Tests documented: 36


Aircraft hours flown to date:

Documented aircraft hours remaining:

Test	Photo
C-130 - 31	T-28 - 18
	T-33 - 11
	TF9J - 1

Test	Photo
C-130 - 5	T-28 - 6

No tests. Due to a premature release of the device when used on test program LIC 9344, future testing has been cancelled pending a decision to be made early next month regarding the status of the test item.

21. DATE	22. OFFICE SYMBOL AND TELEPHONE EXT	23. SIGNATURE OF PROJECT OFFICER
31 January 1964	FTLGC/262	 H. J. Hunter

AFFTC

FORM  
AUG 62

29

PREVIOUS EDITIONS OF THIS FORM MAY BE USED.

## PROJECT STATUS REPORT

## INSTRUCTIONS

ITEM 8 Entries will be taken from codes listed on ~~the reverse side of this form~~ page 3.

ITEM 20 Enter concise project progress information sufficiently complete so that reference to other reports will not be necessary. Changes in program scheduling should be fully explained. If additional space is required, a separate 8 x 10 1/2 sheet will be used. Identify particular report and mark proper security classifications.

1. PROGRAM STRUCTURE		2. PROJECT NR OR SYSTEM TEST OBJ NR		3. TASK, ESP OR TEST NUMBER	
921A				63B14	
4. AFMTC PROJECT DIRECTIVE NR		5. AFSC PRIORITY		6. REPORTING PERIOD	
63-83		01		January 1964	
7. TITLE AND OBJECTIVE					
D. E. S. TESTS					
(Purpose is classified)					
8. SCHEDULE		CURRENT FY <u>64</u>		FY <u>65</u>	
		J A S O N D J F M A M J J A S O N D J F M A M J		FY 66 QTRS FY 67 QTRS	
		J A S O N D J F M A M J J A S O N D J F M A M J		1st 2d 3d 4th 1st 2d 3d 4th	
CURRENT SCHEDULE		U N K N O W N			
NEW SCHEDULE					
CHG CODE					
9. FIRST FLIGHT/TEST		10. LATEST FLIGHT/TEST		11. FINAL FLIGHT/TEST	
12. TOTAL FLIGHT HRS REQ		13. ACFT SERIAL NR			
14. % PLANNING COMPLETED		15. % INSTRUMENTATION COMPLETED		16. % TESTING COMPLETED	
10/90		10/50		70/50	
17. % DATA REDUCTION COMPLETED		18. % REPORT COMPLETED		19. % TOTAL COMPLETED	
5/50		5/0		100/50	
20. REMARKS					
LIC 9341					
Tests completed: 4					
Tests documented: 7					
Aircraft hours flown to date:					
Documented aircraft hours remaining:					
Test		Photo		Test	
F-106B - 6		T-38 - 3		F-106B - 3	
		F-104 - 20		F-106B - 2	
		F-106B - 2		F-106B - 2	
				T-38 - 7	
				T-33 - 4	
This project is classified.					
21. DATE		22. OFFICE SYMBOL AND TELEPHONE EXT		23. SIGNATURE OF PROJECT OFFICER	
31 January 1964		FTLGM/266		Charles O. Laine CWO Charles O. Laine	

AFMTC

FORM  
AUG 63

Approved For Release 2002/10/21 : CIA-RDP75B00285R000400020028-8

PREVIOUS EDITIONS OF THIS FORM MAY BE USED.

## Program Structure 921A, COMPARATIVE EVALUATION OF PERSONNEL PARACHUTE CONFIGURATIONS (Cont'd)

Drop No.	Launch speed (kt)	Internal parachute		Internal parachute skirt		Maximum		Remarks No.
		D °	FC (in)	location - above or below main canopy skirt (in)		riser force left right (lb)		
0001	200	60		18 above		2675	1725	(1)
0002	100	60		18 above		650	755	(1)

Remarks No.:

(1) No damage.